

HARMONOGRAM PRACÍ VČETNĚ FINANČNÍHO PLNĚNÍ

Stavba: Vranovice - kanalizace a vodovod
 Místo: Vranovice
 Zhotovitel: Šindler, důlní a stavební spol. s r.o.

měsíc	X.19	XI.19	XII.19	I.20	II.20	III.20	IV.20	V.20	VI.20	VII.20	VIII.20	IX.20	X.20	XI.20	XII.20	I.21	II.21	III.21	IV.21	V.21	VI.21	VII.21	VIII.21	IX.21
Přípravné práce	█																							
G										█	█	█												
HA																								
HA-1		█	█																					
HA-2																								
HA-2-1																								
HA-2-2																								
HA-3																								
HA-4																								
HA-5																								
HA-6																								
HA-7																								
HA-8																								
HB																								
HB-1																								
HB-2																								
HC																								
IA																								
IA-1																								
IB																								
VG																								
VH																								
VI																								
C																								
15																								
15-1																								
15-2																								
16																								
17																								
17-1																								
17-2																								
18																								
18-1																								
18-2																								
19																								
20																								
21																								
21-1																								
22																								
23																								
24																								
ČS 7 - stavební																								
ČS 8 - stavební																								
ČS 9 - stavební																								
ČS 7 - technologická část																								
ČS 8 - technologická část																								
ČS 9 - technologická část																								
kanalizační přípojky																								
vodovodní přípojky																								
obnova povrchů																								
VRN																								
Vykližení staveniště																								
čerpání [tis. Kč, bez DPH]	500	1 500	1 500	1 500	1 000	1 500	1 500	2 000	2 500	2 500	3 000	3 000	2 500	2 500	2 500	2 500	1 500	2 000	3 500	2 500	3 000	3 000	4 000	1 308

Počátek stavby: 9.10.2019
 Ukončení stavby: 8.10.2021
 Cena bez DPH: 52 808 102,00 Kč

Uzlový bod 1: stavební části ČS 7, 8, 9
 Uzlový bod 2: technolog. části ČS 7, 8, 9

18.2.2021
 30.4.2021

Ing. Zdeněk Šindler
 majitel a jednatel společnosti